FORM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  April 2015

CONTRACTOR: Bodell Construction Company

ADDRESS: 586 Fine Drive

City, State ZIP: Salt Lake City, Utah

84115

PROJECT TITLE: ICSD Haleakala Radio Facility

Date: April 30, 2015

Contract No. 63051 [ ]

DAGS Job No. 15-10-0690

FOR INSPECTION BRANCH USE

CONTRACT

Basic Contract Amount $ 1,799,000.00
CHANGE ORDERS

Total $ 28,480.00

Adjusted Contract Amount 3 1,827,480.00

[ ] SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS
DUE MONTHLY: [ 1 PROJECT SCHEDULE

[ ] DALY REPORTS [ ] PAYROLL AFFIDA\
MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

[ 1 PROJECT NAME AND LOCATION [ 1 ALL SIGNATURES

[ 1AS NEED- WASTE REDUCTION PROGRESS REPORT

SPECIALTY | MISC:

[ ] AIR CONDITION ACCEPTANCE = [ ] PAINT ACCEPTANCE

WORK ACCOMPLISHED Basic Contract
Completed to Date 7854% 1,412,851
Retained REDUCED [ ] $ 70,637
Amount Subject to Payment $ 1,342,214
Payments to Date $ 747,628
Payments Now Due $ 594,586
PRayn:egt N?.ts : F:biALg[d ]dl 5A

emarks: For projects already Accepted andior
Completed, delete Statement OF Contract Time and FOR OFFICE USE ONLY

add..
[ 1Project Acceptance Date
[ ]1Project Completion Date

1. Computed and Checked by:

G -

21

Change Order Total
100.00% $  28,480.00 $ 1,441,331
$ 1,424.00 $ 72,061
$ 27,066.00 § 1,369,270
$ - $ 747,628
$ 27,056.00 |$ 621,642

2. | certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawait. [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms.

3. Recommended Project Inspector or Engineer Date:
Bodell Construction Company
W < /,L // — Name of Contractor
4. Recommerded: Area Engineer/Architect Date: ' '
. t ]
. - - (14l
e A £ e 92 /1417
5. Approved: Branch Chief or District Engineer Date:

The Public Works Administrator certifies that change orders have been issued and the work performed.

.
[ State Public Works Administrator

JUN 09 2015

Vol
L/

Date:

By signafure / Title: / / Date
Danie! Bodell, Hawaii Operaticns Director



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of:

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

April 2015

CONTRACTOR: Bodell Construction Company Contract No.: 63051
PROJECT TITLE: ICSD Haleakala Radio Facility DAGS Job No.: 15-10-0690
[m]
% CONTRACT
8 LICENSE BASIC CONTRACT| COMPL.| %} RETN] AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOQUNT| TO DATE CMF’[__l % RETAINED
Bodell Construction Company |General Contractor ABC-6689 $751,795 $551,517| 73.36% 5% $27,575|A
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPL___‘ % RETAINED
Alexander Gow Fire Co. Fire Extinguisher System [C-32773 $137,775 $123,998| 90.00% 5% $6,199
American Electric Co. LLC Electrical Demo & Install  1C-24422 $196,210 $166,778| 85.00% 5% $8,338
Beachside Rooging Roofing BC-22075 $35,501 $24,8501 70.00% 5% $1,242
Consolidated Painting Painting C-22245 $34,677 0.00% 5% $0
David's Fencing Chain Link Gate C-218086 $3,200 0.00% 5% %0
FOPCO, inc. Fuel System ABC-15942 $182,820 $146,256| 80.00% 5% $7,312
Harris Rebar South Pacific Reinforcing Steel C-16621 $24,347 $24,347] 100.00% 5% $1,217
HSI Mechanical Wall Louvers & Mech. BC-24578 $269,394 $215,515| 80.00% 5% $10,775
Ono Construction, LLC Masonry C-21820 $73,800 $70,110| 95.00% 5% $3,505
Tom's Backhoe Earthwork AC-19828 $89,481 $89,481| 100.00% 5% $4,474
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% 30
#DIV/0 5% 30
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% 30
#DIV/0! 5% $0
#DIV/0! 5% $0
30
Total Retained from Subs $1,047,205 $861,335 $43,062 1B

$1,799,000

$1 ,412,851

l IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Bodell Construction Company

Name of Contractor % M

sls

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

ate’

Checked/Verified by:

=

initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: April 2015

CONTRACTOR: Bodell Construction Company Contract No.: 63051

PROJECT TITLE: ICSD Haleakala Radio Facility DAGS Job No.: 15-10-0690
fm) CHANGE]|
& ORDER]
9 LICENSE CHANGE ORDER| COMPL. RETN| AMOUNT|
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| % CMPL %| RETAINED

Bodell Construction Company |General Contractor ABC-23456 $28,480 $28,4801 100.00% 5% $1,424

CHANGE

ORDER SUB|

LICENSE CHANGE ORDER SUB| COMPL. RETN| AMOUNT]|
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPL % RETAINED
#DIV/0! 10% $0

#DIV/0! 10% $0

#DIV/O! 10% $0

#DIV/0! 10% $0

#DIVIO! 10% $0

#DIV/O! 10% $0

#DIV/0! 10% $0

#DIV/0! 10% $0

#DIV/0! 10% $0

#DIV/O! 10% $0

#DIV/0! 10% 30

#DIV/0! 10% 30

#DIV/0! 10% 30

#DIV/0! 10% $0

#DIV/0! 10% $0

#DIV/01 10% $0

#DIV/0! 10% $0

#DIV/0! 10% 30

Total Retained from Subs $0 $0 30

$28,480
0 R
O

$28,480

l |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Bodell Construction Company

Tl

By Signature Datd

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

e

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: ICSD HALEAKALA RADIO FACILITY, MAUI - SITE RENOVATION &
INFRASTRUCTURE IMPRVMTS

BILLING MONTH: April-15 DAGS JOB NO.: 1 5-10-0690 CONTRACT NO.: 63051
CONTRACTOR: BODELL CONSTRUCTION CO

VENDOR CODE: 29685800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-420M $625,878.00 $31,292.00 $594,586.00
Totals: $625,878.00 $31,292.00 $594,586.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-420M $28,480.00 $1,424.00 $27,056.00
Totals: $28,480.00 $1,424.00 $27,056.00
Grand Total: $654,358.00 $32,716.00 $621,642.00

DATE

- Nee /(5
Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code 29685800

Cost Code 3A1
LG
Voucher No. ‘j\ L“, ;‘ N22

Verified By TM JUN 17 2015




